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ESTIMATE RUN 11/04/2003

ESTIMATE SUMMARY 09:31:52

CONTID: C13028 ESTIMATE NO: 0010 FINL 1999

PCN: 13028-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TRAFFIC SIGNAL/INTERSECTION IMPROVEMENTS PERCENT TIME:

PROJECT NO: CM 240-055

TRAFFIC SGNL/INTERSECTION IMP

NAME OF ROAD: SH50/9TH ST, SH115/CHEYENNE, SH85-87/B ST, SH83/PPCC ENT

PROJECT COUNTIES: VARIOUS, REGION 2

CONTRACTOR:

DOUBLE E, INC. DBA ELECTRICAL EXCELLENCE ENTERPRISES PAY PERIOD ENDING 11/04/2003 DATE TIME STARTED 08/02/2000

P. O. BOX 8119 DATE LET 06/15/2000 DATE WORK BEGAN 08/02/2000

DATE AWARDED 06/19/2000 DATE TIME STOPPED 07/07/2001

DATE CONTRACT EXECUTED 06/19/2000 DATE ACCEPTED 07/07/2001

COLORADO SPRINGS CO 80933 719-635-8828 DATE NOTICE TO PROCEED 08/02/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,080,057.47 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 787,729.99 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

114.67

172.0 TIME ALLOW:

ORIG TIME ALLOW:

150 WORK DAYS

WORK DAYS150

84.63%

166,002.02

0.00

0.00

1,000.00

$

$

$

$

0.00

914,055.45

914,055.45

0.00

914,055.45

0.00

0.00

914,055.45

0.00

AMOUNT DUE 914,055.45 1,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13028-BID ESTIMATE RUN 11/04/2003

PROJECT: CM 240-055 ESTIMATE NO: 0010 09:31:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 REMOVAL OF TREE 3.000 3.000

EACH 0.000 0.00

650.00000 3.000 1,950.00

202-00010

0010 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 8.000 8.000

SY 0.000 0.00

45.00000 8.000 360.00

202-00190

0015 REMOVAL OF SIDEWALK 137.900 137.900

SY 0.000 0.00

20.00000 137.900 2,758.00

202-00200

0020 REMOVAL OF CURB AND GUTTER 346.300 346.300

LF 0.000 0.00

7.50000 346.300 2,597.25

202-00203

0025 REMOVAL OF CONCRETE PAVEMENT 14.000 14.000

SY 0.000 0.00

45.00000 14.000 630.00

202-00210

0030 REMOVAL OF ASPHALT MAT 1,109.000 1,109.000

SY 0.000 0.00

5.00000 1,109.000 5,545.00

202-00220

0035 REMOVAL OF LIGHT STANDARD 2.000 2.000

EACH 0.000 0.00

100.00000 2.000 200.00

202-00700

0040 REMOVAL OF GROUND SIGN 3.000 3.000

EACH 0.000 0.00

50.00000 3.000 150.00

202-00810

0045 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 4.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

202-00828

0046 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT REVISED 1.000 1.000

L S 0.000 0.00

9,000.00000 1.000 9,000.00

202-00828

0050 REMOVAL OF PEDESTAL POLE 3.000 3.000

EACH 0.000 0.00

150.00000 3.000 450.00

202-00858
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PCN: 13028-BID ESTIMATE RUN 11/04/2003

PROJECT: CM 240-055 ESTIMATE NO: 0010 09:31:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0055 PLUG CULVERT 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

202-04001

0060 SANDBLASTING 2,187.000 1,574.400

SF 0.000 0.00

0.50000 1,574.400 787.20

202-05150

0065 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 279.000 279.000

CY 0.000 0.00

17.80000 279.000 4,966.20

203-00010

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 528.000 528.000

CY 0.000 0.00

22.20000 528.000 11,721.60

203-00060

0075 TOPSOIL 217.000 217.000

CY 0.000 0.00

16.70000 217.000 3,623.90

207-00205

0080 EROSION BALES (WEED FREE) 22.000 10.000

EACH 0.000 0.00

10.00000 10.000 100.00

208-00011

0085 RESET FIRE HYDRANT 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

210-00050

0090 RELAY SPRINKLER SYSTEM 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

210-02510

0095 ADJUST STRUCTURE 2.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

210-04000

0100 SEEDING (NATIVE) 0.350 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

212-00006

0105 MULCHING (WEED FREE HAY) 0.350 0.350

ACRE 0.000 0.00

350.00000 0.350 122.50

213-00002
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PCN: 13028-BID ESTIMATE RUN 11/04/2003

PROJECT: CM 240-055 ESTIMATE NO: 0010 09:31:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 352.980 352.980

TON 0.000 0.00

165.35000 352.980 58,365.24

403-00720

0115 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

2,439.000 2,116.200

TON 0.000 0.00

68.19000 2,116.200 144,303.68

403-34353

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 540.000 449.000

GAL 0.000 0.00

2.50000 449.000 1,122.50

411-10255

0125 CONCRETE SIDEWALK 88.450 88.450

SY 0.000 0.00

25.00000 88.450 2,211.25

608-00000

0130 CONCRETE CURB RAMP 57.000 43.700

SY 0.000 0.00

35.00000 43.700 1,529.50

608-00010

0135 CURB AND GUTTER TYPE 2 (SECTION I-M) 226.000 226.000

LF 0.000 0.00

22.00000 226.000 4,972.00

609-21011

0140 CURB AND GUTTER TYPE 2 (SECTION II-B) 643.300 643.300

LF 0.000 0.00

25.00000 643.300 16,082.50

609-21020

0145 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 710.000 710.000

SF 0.000 0.00

8.90000 710.000 6,319.00

610-00020

0150 MEDIAN COVER MATERIAL (STONE) 1,705.100 1,705.100

SF 0.000 0.00

1.00000 1,705.100 1,705.10

610-00055

0155 3 INCH ELECTRICAL CONDUIT (JACKED) (SCHEDULE 80 PVC) 2,412.000 2,412.000

LF 0.000 0.00

18.00000 2,412.000 43,416.00

613-00301

0160 WIRING 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

613-10000
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PCN: 13028-BID ESTIMATE RUN 11/04/2003

PROJECT: CM 240-055 ESTIMATE NO: 0010 09:31:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0161 WIRING (SPECIAL) REVISED WIRING 1.000 1.000

L S 0.000 0.00

18,000.00000 1.000 18,000.00

613-10010

0165 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 10.000 10.000

EACH 0.000 0.00

400.00000 10.000 4,000.00

613-70400

0170 SIGN PANEL (CLASS I) 36.000 26.000

SF 0.000 0.00

15.50000 26.000 403.00

614-00011

0175 SIGN PANEL (CLASS II) 158.000 158.000

SF 0.000 0.00

16.00000 158.000 2,528.00

614-00012

0180 PEDESTRIAN SIGNAL FACE (16) 16.000 16.000

EACH 0.000 0.00

800.00000 16.000 12,800.00

614-70117

0185 TRAFFIC SIGNAL FACE (12-12-12) 51.000 49.000

EACH 0.000 0.00

1,100.00000 49.000 53,900.00

614-70336

0185 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0185 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0190 TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 3.000

EACH 0.000 0.00

1,800.00000 3.000 5,400.00

614-70560

0195 TRAFFIC SIGNAL CONTROLLER CABINET 3.000 3.000

EACH 0.000 0.00

6,000.00000 3.000 18,000.00

614-72855

0200 TRAFFIC SIGNAL CONTROLLER CABINET TO INCLUDE UPS UNIT 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

614-72855



CONTID: C13028 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13028-BID ESTIMATE RUN 11/04/2003

PROJECT: CM 240-055 ESTIMATE NO: 0010 09:31:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0205 TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 2.000

EACH 0.000 0.00

900.00000 2.000 1,800.00

614-84000

0210 PEDESTRIAN PUSH BUTTON 12.000 12.000

EACH 0.000 0.00

70.00000 12.000 840.00

614-72860

0215 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO WAVE TYPE) 1.000 1.000

EACH 0.000 0.00

920.00000 1.000 920.00

614-72884

0220 INTERSECTION DETECTION SYSTEM (CAMERA) 10.000 10.000

EACH 0.000 0.00

7,000.00000 10.000 70,000.00

614-72886

0225 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (FLUTED) 4.000 4.000

EACH 0.000 0.00

10,000.00000 4.000 40,000.00

614-81010

0230 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 11.000 10.000

EACH 0.000 0.00

6,000.00000 10.000 60,000.00

614-82010

0235 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 4.000 4.000

EACH 0.000 0.00

3,000.00000 4.000 12,000.00

614-86240

0240 TRAFFIC SIGNAL EQUIPMENT (MDS RADIO 9810) 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

614-86715

0245 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

15,800.00000 1.000 15,800.00

625-00000

0250 MOBILIZATION 1.000 1.000

L S 0.000 0.00

50,879.53000 1.000 50,879.53

626-00000

0255 EPOXY PAVEMENT MARKING 3,110.000 3,110.000

SF 0.000 0.00

1.50000 3,110.000 4,665.00

627-00004
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PCN: 13028-BID ESTIMATE RUN 11/04/2003

PROJECT: CM 240-055 ESTIMATE NO: 0010 09:31:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0260 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

2,754.000 2,658.000

SF 0.000 0.00

7.50000 2,658.000 19,935.00

627-30410

0260 MATERIAL ALLOWANCE 627B THERMOPLASTIC PAVEMENT MARKING 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0260 MATERIAL ALLOWANCE 627B THERMOPLASTIC PAVEMENT MARKING 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0265 FLAGGING 619.500 605.500

HOUR 0.000 0.00

31.00000 605.500 18,770.50

630-00000

0270 TRAFFIC CONTROL SUPERVISOR 76.000 71.000

DAY 0.000 0.00

300.00000 71.000 21,300.00

630-00002

0275 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 19.000

EACH 0.000 0.00

50.00000 19.000 950.00

630-80341

0280 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 84.000

EACH 0.000 0.00

75.00000 84.000 6,300.00

630-80342

0285 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

78.00000 8.000 624.00

630-80343

0290 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

630-80358

0295 TRAFFIC CONE 199.000 138.000

EACH 0.000 0.00

12.00000 138.000 1,656.00

630-80380

0300 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 13028-BID ESTIMATE RUN 11/04/2003

PROJECT: CM 240-055 ESTIMATE NO: 0010 09:31:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0305 F/A INCENTIVE 7,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0310 F/A OJT PILOT 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0315 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0320 REMOVAL OF DELINEATOR 4.000 4.000

EACH 0.000 0.00

13.50000 4.000 54.00

202-00090

0325 TRAFFIC CONTROL INSPECTION 75.000 66.000

DAY 0.000 0.00

195.00000 66.000 12,870.00

630-00007

0330 CONSTRUCTION SURVEYING (HOURLY) 20.000 20.000

HOUR 0.000 0.00

100.00000 20.000 2,000.00

625-00001

0335 POTHOLING 17.000 17.000

HOUR 0.000 0.00

250.00000 17.000 4,250.00

203-01597

0340 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

201-00000

0345 ADDED ITEM (LUMP SUM)/ CAISSON REDESIGN 1.000 1.000

L S 0.000 0.00

17,850.00000 1.000 17,850.00

900-00014

0350 ADDED ITEM (LUMP SUM)/ RELOCATE STREET LIGHTING 1.000 1.000

L S 0.000 0.00

12,149.24000 1.000 12,149.24

900-00014

0355 ADDED ITEM (LUMP SUM)/ TRAFFIC CONTROL DEVICES 1.000 1.000

L S 0.000 0.00

13,878.75000 1.000 13,878.75

900-00014
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PCN: 13028-BID ESTIMATE RUN 11/04/2003

PROJECT: CM 240-055 ESTIMATE NO: 0010 09:31:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0360 ADDED ITEM (LUMP SUM)/ REMOVE SOFT AREAS 1.000 1.000

L S 0.000 0.00

17,288.00000 1.000 17,288.00

900-00014

0365 ADDED ITEM (LUMP SUM)/ REGRADE SW / SITE A 1.000 1.000

L S 0.000 0.00

1,156.00000 1.000 1,156.00

900-00014

0370 ADDED ITEM (LUMP SUM)/ TEMP PAINT SITE A 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

900-00014

0375 ADDED ITEM (LUMP SUM)/ ADDITIONAL TRAFFIC CONTROL 1.000 1.000

L S 0.000 0.00

19,700.00000 1.000 19,700.00

900-00014

0380 ADDED ITEM (LUMP SUM)/ 32 YDS CONCRETE SITE D 1.000 1.000

L S 0.000 0.00

8,000.00000 1.000 8,000.00

900-00014

0385 ADDED ITEM (LUMP SUM)/ FINE GRADING BANK SIGN 1.000 1.000

L S 0.000 0.00

700.00000 1.000 700.00

900-00014

0390 ADDED ITEM (LUMP SUM)/ CONCRETE PAD SITE A 1.000 0.000

L S 0.000 0.00

300.00000 0.000 0.00

900-00014

CAT 0200 $0.00 914,055.44CURRENT AMT 1,080,057.47 $$

PROJECT TOTAL 0.00 $ 914,055.44CURRENT AMT 1,080,057.47 $$


